
Daily Progress Report for February 10, 2011
Whelan, Joseph  
to: 
Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve 
Wall, stuart.yamada, Steven.chang, alec.wong 
02/10/2011 05:45 PM 
Show Details 
 
Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 Assessment: 

1)  Repair work continued on the southwestern 
portion of the E6 liner slope, and should be 
completed by Friday.  The protective geomembrane is 
being placed over the liner today.  No additional 
damage was discovered in this area.  Once 
completed, select stone will be placed against the 
geomembrane. 

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The final wall section of the 
diversion structure was poured on Wednesday.  
These forms will be removed once the curing process 
is complete. 

2)  Box Culvert:   The contractor continued working 
on forming the transition structure from box culvert 
invert to pipe invert.  Rebar work on box culvert walls 
is ongoing.  

 3)  Pipe:   Backfilling of HOBAS pipe will continue 
through this week. Backfill consists of CLSM concrete 
followed by select stone. 

        Cell 6 Leachate Riser Restoration: 

1)      The contractor continued excavation around the leachate risers today.  We anticipate Cell E6 
riser connections to commence on Friday.  This work was delayed due to the muddy access conditions 
as a result of the Sunday rain event. 
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2)      The contractor pumped 19,350 gallons of mud/water from the area around the risers today, and 
placed in on site frac tanks for separation purposes.  16,500 gallons of water was pumped from these 
frac tanks and transported to the waste water treatment plant. 

        Sediment Basin: 

1)      The contractor pumped 41,249 gallons of storm water from the sedimentation basin today, 
which was sent to the WWTP for treatment and disposal.   These activities are ongoing. 

        Evaluating possible hydraulic head below liner system: 

1)      Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary 
piezometer locations PZ‐5 and PZ‐6. No water was encountered at any time during the drilling. Since 
no water was observed, temporary piezometers were not installed.  

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  

  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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